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ACCOUNT NUMBER;

COMMERCE BANK, KC, MO, USA

ABA NUMBER|
SW.LET. NO,
*HHPLEASE INCLUDE [NVOICE NUMBER*#*
ORG 1D 1204
Customer P,O, Number: NA Budget: S 7,000,000.00
Customer Number: 407579 Cumulative Amt Billad; ] 3,783,656.62
Project Number: NA
Project Name: Construction Management Services 2021,
Terms: NET 30 Billing Period From:  09/25/21
Due Date; 11/27/21 To:  10/22/21
Current Cumulative
Amount Amount
FIELD SERVICES
Direct Labor 70,108.54 702,036.91
Satary Multipler 2.7
Total Direct Labor 189,293,06 1,895,499.66
OFFICE SERVICES
Direct Labor 3,502.28 68,073.89
Salary Multiplier 3.0
Total Direct Lahor 10,506,84 206,921.62
Relmbursable Diract Costs 71,546,21 337,A41,50
Approved Expense Beyond Project Budget 0.00 :
Sub-totat 271,346,11 2,439,862.78
Sub-Consultants 242,680,77 1,343,793.84
Sub-total 242,680,77 1,343,793.84
tnvolce Total R P ' 514,026.48 - 3,783,656,62_
“Refuvn Sow) C:\L\,\DOCXB‘Z”}D 50 S~ 22728l 25
Currant Hours 1,497,75 ) -
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Projact Numbar, NA

Date: 10/28/21
Project Nama! Construction Management Services 2021
Involce Number; 10
Great Lakes Water Supply Program
NAME FY RATE HOURS HOURLY DIRECT
RATE LABOR
FIELD SERVICES ,
Boersma, Paul Project Director 2021 11,00 103.12 1,134.32
Brionez, Lupe Fleld Staff 2021 80.00 35.00 3,120,00
Champlon, Jeffrey Construction RPR 2021 185.00 57.85 10,702.25
Cohb, James Construction Manager 2021 76.00 90,00 6,340.00
Godlnez, Andy Offlce Construction Manager 2021 169.50 31.51 5,340,95
Hayes, Matthew Project Englneer 2021 191.00 45,12 8,617.92
Kruse, Collin Project Engineer 201 160.00 31.01 4,961,60
Locy, Douglas Field Services 2021 216.00 55.00 11,880,00
Plinke, Thomas Resldent Englnaer 2021 152,00 52.00 7,904,00
Taylor, David Restdent Engineer 2021 183,00 52.50 9,607.50
1,423.50 T 70,108.54
OFFICE SERVICES
Bushy, Wendle Adminstrative Support 2021 3.25 35.28 114.66
Cox, Wanda Adminstrative Support 2021 2.00 45,34 90,68
Davls, Mylee Adminstrative Support 2021 2.00 22,67 45,34
Dlehl, David Project Manager 2021 33.00 57.60 1,900.80
Gordon, Jeannle Adminstrative Support 2021 3.50 34,91 122,19
Howall-Welr, Gretchen  Adminstrative Support 2021 12.00 39.26 471,12
Khan, Imran Data Archltect 2021 4,00 58.40 233.60
Koopman, Sharon Adminstrative Support 2021 7.00 39.87 279,09
Schnieders, John Project Controls 2021 2.50 31.49 78.73
Tyson, Toni Adminstrative Support 2021 4,25 33.50 142.38
Yeager, Nitharom Adminstrative Support 2021 0.75 31.58 23.69
74,25 3,502.28

Totals:

1,497.75

$ 73,610,82



BLACK & VEATCH

Project Numbaer: NA

10/28/21.
Project Name: Construction Management Services 2021
Involce Numbaer:
Non Labor Supporting Schedule

Costs Reference Current Amount
Relmbursable Direct Costs
Cobb, James $ 3,360.84
Godinez, Andy $ 175.00
Hayes, Matthew $ 98.64
Plinke, Thomas S 231.28
Taylor, David $ 568.96
GeoTest $ 638,75
Gestra Englneering Inc. $ 7,471.25
Materlals Testing Consultants $ 644,00
PMWeb Ine. § 37,000,00
Professional Service Industries (PSI) $ 17,386.00
RA Smith Inc, $ 3,971.49
RDCs Sub-total $ 71,546,241
Approved Expense Bevond Project Budget
Approved Expenses Sub-total $ .
Subconsultant Costs
RA Smith Inc $ 231,124.54

Subconsultant 5% Markup $ 11,556.23
Subconsultant Sub-totals $ 242,680.77
TOTAL DIRECT COSTS $ 314,226.98




- - . Monthly Program Status Reportl
Gmﬁf\zm\’r\"é\ghm for the perlod September 25, 2021 through Qctober 22, 2021

o Inspect jack and bore Installation at Intersection of Ryan Road and Loomis Road for CP8,
o Inspect HOD Instaliation on Ryan Road on CP6,

o Inspact construction of Outfall Butiding and facllities for CP8,
Task 7-6 - Facllitles

Task 7-6 - Gonstruction Management of Faclilties
o Review and route submittals, RFls, etc. from C.D. Smith,
o Develop CP3 Oclober Monthly Construction Report,

Task 7-8.200 = Construction Inspection Services of Facllities
o Inspect excavation of Reservolr No. 1 after completion of plle Installation for CP3.
o Inspect mobllization and start of work on Water Tower on for CP3,

Task 7.7 - Qverall Gonstruction Management
o Constructlon management and coordination.

SECTION4 Program Budget and Scope Changes

No new Task Authorlzatlons have been exacuted and no out of scope work has been completed,

SECTIONS Budget Summary

Black & Veatch has expended $3,783,656.62 of the $7,000,000 approved 2021 budget, Spacific charges related to CP2A
from the Milwaukee Pump Station to 84 Street are as follows;

ftem Billing Petiod 2021 Total
CP2A ~ Milwaukee PS to 841 Street $11,294.26 $18,636.75

SECTION6 Program Schedule

Program schedule Is being managed by Gresley & Hansen. Construction Management tasks planned for this reporting
period have been completed on scheduls.

SECTIONT7 Major Issues Status
None,

SECTION8 Risk Register

Risk registerls being managed by Greeley & Hansen. As previously noted, Construction Management comments on the
Risk Register have been provided,

wbg waukesha Wator utiity £ BLACKavEATCH Graat Lakes Water Supply Program | 4
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